CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. PK0803 PROJECT DESCRIPTION

PROJECT TITLE FIRST COLONY PARK MASTER PLAN o ) . o i »

PROJECT STATUS PER PHASE Prellmmary engineering to study eX|s_t|r_19 site conqmons and layout.

PROJECT MANAGER | JOE CHESSER Consider renovatlon_/re_placement of eX|st|n_g_ concession stand, restroc_)m
and press box building. Add an additional restroom, concession

CONSULTANT building, upgrade the spectator seating areas, enlarge 2 fields to meet

CONTRACTOR new little league field dimension requirement and renovate existing

BUDGET $50,000 playground.

PROJECTED REVISED ACTUAL PROGRESS PHOTO
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




